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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000289
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 18-Sep-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Other important observations I conducted a walkthrough of the OBG deck and bottom panel shops.  I did 

not witness any in-progress work being performed.  I noticed that macros 

were newly cut out of two closed rib panels that appeared to be recently 

welded.  The bottom panel fabrication bay was not set up for fabrication.  

The Gantry welding machine was not fully assembled, and there was still 

work from other ZPMC projects being performed in the facility.

2 Logistics A typhoon warning for the city of Shanghai was given, and all ABF and CT 

personnel departed Changxing Island on the 1:30 pm ferry.  ZPMC 

informed us that ferry service was cancelled until further notice due to the 

expected typhoon.  ZPMC will inform us when ferry service resumes.

3 Meetings attended At approximately 4:00 pm, I met with Jason Tom at the CT Pudong office to 

discuss ABF's proposed revisions to the dimensional control plan.  We had 

minor comments, but overall it appeared that ABF was ready to officially 

submit a revision to Pier 7.
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